

Butte Subbasin Advisory Board

GSP Timeline and Status

December 14, 2020



GSP Timeline: Overview

- Big Picture
 - Public Review Draft Anticipated August 2021
 - Adopted by Each GSA in late 2021
 - Submit to DWR by January 31, 2022
- Near-Term
 - GSP General Information
 - Representative Monitoring Network
 - Draft Minimum Thresholds and Measurable Objectives
 - Project and Management Action Identification and Screening
 - Annual Report Formulation

GSP Timeline: Detail

GSP Component	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	
GSP Information				Draft Admin Info., Plan Area, Notice & Communication			Updated Admin Info., Plan Area, Notice & Communication			Public Review								
SMC		Draft SG and SUC			Draft MTs & MOs			Updated MTs and MOs		Public Review	Updated Sustainable Yield							
Monitoring				Draft Representative MN			Updated Representative MN			Public Review								
PMA s		Initial PMA Identification and Assessment			Screening Analysis		Alternatives Analysis			Identify PMA mix and analyze uncertainty								
Interbasin Coordination				Tech. Review				Tech. Review				Tech. Review						
GSP Document Preparation and Adoption		Updated Basin Setting						Admin. Info., Plan Area, Notice & Communication Monitoring Networks			Exec. Sum., SMC, PMA, Plan Implementation		Public Review Draft GSP		Final GSP			
Annual Reports		Compile County Ord. Info.			Align with DWR Requirements			Draft Report Format			Updated Report Format		First Annual Report					
Outreach			Draft SG and SUC, PMA Brainstorming						MTs & MOs, Monitoring Network, PMA			PMA, Draft GSP Preview						

Lead: County/GSAs

Shared

Consultant

Discussion